
POLREP #26 . ,
FAIRMONT COKE WORKS : • ^
LAFAYETTE STREET ' ' '
FAIRMONT, MARION COUNTY, WV 26554

ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, DEBBIE DIETRICH ,

I. SITUATION (TUESDAY, 2/15/94, 1830 HOURS)
A. EPA, TAT,. AND ERGS CONTINUED REMOVAL OPERATIONS.
B. PERSONNEL ON. SCENE : EPA-1, TAT-3, ERCS-8, WVDEP-3.
C. WEATHER ON SCENE: TEMPS IN MID 40'S, SUNNY.
D. OSC POWELL ON SITE TO DIRECT REMOVAL ACTION. ,
E. PROJECT COSTS:

AGENCY COST AS OF 2/15/94 CEILING

ERCS $ 142,208 $ 135,000
TAT $ 39,565 $ 100,000
EPA DIRECT $ 12,156 $ 30,000
EPA INDIRECT '$ 18,769 / $ 50,0.00

TOTAL $ 212,698 $ 315,000

UNOBLIGATED FUNDS " $1,398,000

SITE CEILING .'-,'. $1,713,000

IX. ACTIONS TAKEN
A. TAT CONTINUED SELECTING SURFACE WATER SAMPLE LOCATIONS TO

BE INCLUDED INTO THE SITE SAMPLING PLAN.
B. TAT ENGINEER CONTINUED REVIEWING PORTIONS OF WVDEP FILES,

SURVEY MAPS, AND CONSTRUCTION DRAWINGS TO OBTAIN SITE
RELATED INFORMATION.

C. ERCS COMPLETED THE INITIAL DRUM INVENTORY OF THE SITE.
TWENTŶ THREE 55 GALLON DRUMS WERE IDENTIFIED.

D. ERCS RESAMPLED TWO LOCATIONS TO REPLACE SAMPLES DAMAGED
BY FREEZING TEMPERATURES.

E. ERCS COMPLETED SMALL CONTAINER SEARCH IN THE FACILITY
BUILDINGS.

F» ERCS SENT SEVEN COMPOSITE AND TWO AQUEOUS GRAB SAMPLES TO
AN OFFSITE LAB FOR ANALYSIS. THE SEVEN COMPOSITE SAMPLES
ARE BEING ANALYSED FOR TRANSPORTATION AND DISPOSAL
PARAMETERS. THE GRAB SAMPLES ARE BEING ANALYZED FOR
PARAMETERS THAT WOULD FACILITATE DISPOSAL AT THE LOCAL
POTW, THE VOLUME OF THIS WASTE STREAM WILL EXCEDE 1.5
MILLION GALLONS.

G. TAT AND ERCS PERFORMED DYE TESTS ON SEVERAL SUBSURFACE
CONDUITS TO DETERMINE THE LOCATION OF THEIR OUTFALL. THIS
INFORMATION WILL BE USED WHEN DESIGNING ENGINEERING
CONTROLS TO ADDRESS THE ONSITE AND OFFSITE WATER
MIGRATION ROUTES. THE WVDEP AND THE CITY WERE NOTIFIED
OF THIS ACTIVITY*

H, ERCS BEGAN EXPLORING POTW DISPOSAL WITH THE CITY OF
FAIRMONT'S, SANITARY SEWER TREATMENT PLANT MANAGER.

I. OSC MET WITH WVDEP PERSONNEL TO RECEIVE INFORMATION
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. PERTAINING TO THE SITE. WVDEP REPRESENTATIVES JOHN HANDO •;
O AND BRAD SWAGGERT GAVE THE OSC A COMPLETE 'COPY OP THE -^ "*:-.-

WVDEP'S "SHARON STEEL11 FILE TO REVIEW. i j ;'
J. OSC POWELL CONTACTED SHARON STEEL ENVIRONMENTAL DIRECTOR .'-S- -

TO DISCUSS SITE OPERATIONS, AND OPTIONS* THE OSC WAS '
. ) INFORMED THAT THERE IS NO. -CONFIDENTIAL BUSINESS -,

. ' INFORMATION ONSITE AND ALL RECORDS, BLUEPRINTS, REPORTS, '.'.
• ETC. ARE AVAILABLE FOR REVIEW, *r;

K. OSC POWELL INITIATED CONTACT WJTH WEST VIRGINIA STATE
AUDITERS OFFICE (RUSS ROLLYSON) TO DISCUSS ACCESS ISSUES
AT BIG JOHNS. ,; ., ;

III. FUTURfi PLANS
1 A ENGINEERS TO CONTINUE PURSUING OPTIONS TO ADDRESS THE i

ONSITE AND OFFSITE WATER MIGRATION ROUTES.
B. ERGS AND TAT WILL CONTINUE TO SELECT STRATEGIC SAMPLING.

POINTS THROUGHOUT THE SITE. SELECTED POINTS WILL BE
INCORPORATED INTO THE SAMPLING PLAN. - ,

C. OSC, TAT AND ERGS TO PERFORM SITE RECONNAISSANCE WITff
FORMER PLANT FOREMAN*

D. ERGS TO REMOVE WOODEN PLANKS FROM SUMPS LOCATED
THROUGHOUT THE SITE.

E. ERGS CHEMIST WILL CATEGORIZE SMALL CONTAINERS ACCORDING
} TO HAZARD CLASS.
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EDWARD M. POWELL, OSC
U.S. EPA REGION III
WHEELING, WV
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